0	Task Mode	Task Name	Duration	Start	Finish	Т	F	s	Oct 13, '2	4 M T	w   т	г   F	S	Oct 20	, '24 м   т	. 1
1	-5						<u> </u>	3	3   1	VI   I	VV   I	<u> </u> <u> </u>	3	3	IVI   I	
2	*	Project Planning (Hafsa)	5 days	Fri 10/11/24	Thu 10/17/2	24										
3	*	Front-End Design (Dewan)	7 days		Mon 10/28/											
4	*	Back-End Implementation (Dewan)	7 days	Tue 10/29/24	Wed 11/6/24											
5	*	Testing & Bug Fixing (Shah)	5 days		Wed 11/13/	<b>′</b> 2										
6	*	Risk & Change Management (Shah)	3 days	Thu 11/14/24	Mon 11/18/24											
7	*	Final Report (Hafsa)	3 days		24Thu 11/21/2	24										
		Task		Inactive Sur	mmary			■ Ex	ternal Tas	ks						
		Task Split							ternal Tas		*		_			
roject: Pro	niect1		•		k 📗			<b>E</b> x			*		_			
-	-	Split	<b>*</b>	Manual Tas  Duration-or	k 📗			Ex	ternal Mil				_			
roject: Pro ate: Fri 10	-	Split Milestone	<b>*</b>	Manual Tas  Duration-or	nly mmary Rollup			Ex De	ternal Mile	estone						
-	-	Split Milestone Summary	•	Manual Tas  Duration-or  Manual Sur	nly mmary Rollup			Ex De	ternal Mile eadline ogress	estone						
-	-	Split Milestone Summary Project Summary	• • •	Manual Tas  Duration-or  Manual Sur  Manual Sur	nly mmary Rollup mmary			Ex De	ternal Mile eadline ogress	estone			_			_

